

Schedule

- Next shutdown: after July 28
- EchoTek Cards
 - ❑ Two cards already available
 - ❑ Four more EchoTek cards are being procured
 - o Purchase request ready in 12/23/02
 - o Purchase order placed in 01/17/03
 - o Delivery scheduled for 02/24/03 (about 5 weeks after the PO)
 - ❑ Further purchases
 - o Requisition for the rest (~65) ready for submission
 - o EchoTek claims: after 6 weeks, 10 each week until order complete.
 - o Example:
 - Purchase order placed in March 17
 - First 10 cards available in April 28
 - Full order in by June 9

Schedule

- VME CPUs
 - ☐ Cards already available
 - ☐ Deliver after 8 weeks after the PO
- VME Crates
 - ☐ Deliver after 12 weeks after the PO
 - ☐ Example:
 - o PO by March 17
 - o Delivery, June 9
- **CONCLUSION:** If POs placed before middle of March, modules should not be on the critical path.
- What is the critical path? Probably the Transition crate electronics.